

Initial Project Planning Template

Date	15 July 2026
Team ID	xxxxxx
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Use the below template to create a product backlog and sprint schedule

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members	Sprint Start Date	Sprint End Date (Planned)
Sprint-1	Problem Analysis	USN-1	As a user, I want to analyze the agricultural problem and identify the factors affecting crop selection.	2	High	Farisa Almas	20-06-2026	23-06-2026
Sprint-1	Dataset Collection	USN-2	As a developer, I want to collect and understand the crop recommendation dataset for model development.	3	High	Farisa Almas	24-06-2026	25-06-2026
Sprint-2	Data Pre-processing	USN-3	As a developer, I want to clean, preprocess, and prepare the dataset for machine learning.	5	High	Farisa Almas	26-06-2026	28-06-2026

Sprint-3	Model Development	USN-4	As a developer, I want to train and evaluate machine learning models to recommend suitable crops.	8	Medium	Farisa Almas	28-06-2026	30-06-2026
Sprint-3	Web Application Development	USN-5	As a farmer, I want to enter soil and weather parameters and receive crop recommendations through a web application.	8	High	Farisa Almas	01-07-2026	03-07-2026
Sprint-4	Testing & Deployment	USN-6	As a project team, we want to test the application, fix issues, and prepare it for demonstration.	5	Medium	Farisa Almas	04-07-2026	07-07-2026