

Communication

Date	15 July 2026
Team ID	XXXXXX
Project Name	OptiCrop: Smart Agricultural Production Optimization Engine
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communication Type	Frequency	Channel / Tool	Participants	Purpose
1	Team Standup	Daily	Microsoft Teams / WhatsApp	Team Members	Daily tasks, progress, and blockers
2	Progress Update	Weekly	GitHub, VS Code, Google Meet	Project Team & Mentor	Review completed milestones and plan upcoming tasks
3	Issue / Bug Discussion	As Needed	GitHub Issues, VS Code, WhatsApp	Development Team	Resolve coding errors, UI issues, and model integration problems
4	Stakeholder Review	Bi-Weekly	Google Meet	Mentor, Project Guide	Collect feedback on project functionality and documentation
5	Final Demo Rehearsal	Once	Google Meet / Local Presentation	Entire Project Team	Verify application workflow and prepare for final demonstration
6	Documentation Review	Before Submission	GitHub & Microsoft Word	Team Members	Review README, reports, diagrams, and project documents for accuracy

Communication Challenges & Resolutions:

S.No	Challenge Faced	Resolution / Action Taken
1	Repository restructuring caused broken file paths and application errors.	Updated Flask template, static, and model paths, reorganized folders according to the project template, and verified application functionality.
2	Difficulty integrating the machine learning model with the Flask application.	Verified model loading using Pickle, tested prediction routes, and validated input parameters before deployment.
3	User interface consistency across Home, About, and Predict pages.	Redesigned pages using a common navigation bar, consistent CSS styling, responsive layouts, and improved the prediction form with placeholders and user guidance.